

Roomies Project - Risk Register

This document outlines the identified risks associated with the Roomies application development project, including their likelihood, impact, and proposed mitigation strategies. It is a vital component of our project management process and aligns with the requirements of CIS4301 - Information Systems Design and Development.

ID	Risk Description	Impact	Likelihood	Risk Level	Mitigation Strategy	Contingency Plan
R-01	Misalignment between front-end and database structure	High	Medium	High	Conduct regular full-team design reviews	Refactor mismatched fields before final build
R-02	Team communication breakdown (remote setting)	Medium	High	High	Scheduled meetings and Slack check-ins	Assign team liaison for weekly check-ins
R-03	Incomplete or inconsistent data in MongoDB	High	Medium	High	Use validation schemas and mock testing	Review collections and templates before build
R-04	One member falling behind on deliverables	Medium	Medium	Medium	Use task tracker and early deadlines	Redistribute or reassign key tasks
R-05	Technical difficulties with Figma or MongoDB Atlas	Medium	Medium	Medium	Backup designs and access tutorials	Switch to backup tools (Google Drawings, Compass)
R-06	Loss of data or file corruption	High	Low	Medium	Use Google Drive and backups	Save to two locations (Drive + GitHub)
R-07	Scope creep due to new feature ideas	Medium	Medium	Medium	Freeze features after ERD approval	Add to future version, not current build
R-08	Inadequate testing before submission	High	Medium	High	Assign QA and walkthroughs	Leave 2-3 day buffer for bug fixes

R-09	Incomplete or unclear documentation	Medium	Medium	Medium	Assign owners and peer reviewers	Hold a final doc review meeting
R-10	Video upload or technical issues with presentation	Low	Medium	Low	Record early and store backups	Upload early and confirm video works